ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		**Retribusi Tangsel**	**15 days**	**Mon 21/09/2**	**Fri 09/10/20**		
2		**Assessment**	**1 day**	**Mon 21/09/2**	**Mon 21/09/2**		
3		Business Process Assessment	1 day	Mon 21/09/2	Mon 21/09/2		Sam;Vicky;Dev 1
4		**Planning & Design**	**2 days**	**Tue 22/09/2(**	**Wed 23/09/2**		
5		Analysis & Design	1 day	Tue 22/09/2(	Tue 22/09/2(	3	Sam;Vicky;Dev 1
6		Database Design	1 day	Wed 23/09/2	Wed 23/09/2	5	Dev 1
7		**Implementation**	**8 days**	**Thu 24/09/2(**	**Mon 05/10/2**		
8		**Fitur Umum Standard**	**4 days**	**Thu 24/09/2(**	**Tue 29/09/2(**		
9		Project Framework	1 day	Thu 24/09/2(	Thu 24/09/2(	6	Dev 1
10		Login	1 day	Fri 25/09/20	Fri 25/09/20	9	Dev 1
11		User Role	1 day	Mon 28/09/2	Mon 28/09/2	10	Dev 1
12		Menu Role	1 day	Tue 29/09/2(	Tue 29/09/2(	11	Dev 1
13		**Master**	**4 days**	**Mon 28/09/2**	**Thu 01/10/2(**		
14		Master Retribusi	2 days	Mon 28/09/2	Tue 29/09/2(	10	Dev 2
15		Master Area	2 days	Mon 28/09/2	Tue 29/09/2(	10	Dev 3
16		Master Tarif	2 days	Wed 30/09/2	Thu 01/10/2(	14	Dev 2
17		Master Customer	2 days	Wed 30/09/2	Thu 01/10/2(	15	Dev 3
18		Master Sewa	2 days	Wed 30/09/2	Thu 01/10/2(	12	Dev 1
19		**API**	**2 days**	**Fri 02/10/20**	**Mon 05/10/2**		
20		Inquiry Retribusi	2 days	Fri 02/10/20	Mon 05/10/2	18	Dev 1
21		Payment Retribusi	2 days	Fri 02/10/20	Mon 05/10/2	16	Dev 2
22		Customer Absence	2 days	Fri 02/10/20	Mon 05/10/2	17	Dev 3



Project: Retribusi Tangsel
Date: Fri 25/09/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
23		**Laporan**	**2 days**	**Fri 02/10/20**	**Mon 05/10/2**		
24		Laporan Pembayaran Retribus	2 days	Fri 02/10/20	Mon 05/10/2	18	Dev 1
25		**Post Implementation**	**4 days**	**Tue 06/10/2(**	**Fri 09/10/20**		
26		SIT	2 days	Tue 06/10/2(	Wed 07/10/2	24	QA
27		Bug Fixing	2 days	Thu 08/10/2(	Fri 09/10/20	26	Dev 1;Dev 2;Dev 3



Project: Retribusi Tangsel
Date: Fri 25/09/20





Project: Retribusi Tangsel
Date: Fri 25/09/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Retribusi Tangsel
Date: Fri 25/09/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	